

# Committee Report on Water Resources - AP

Language: EN | Category: COMMITTEE\_REPORT | Security: RESTRICTED | State: AP

## ANDHRA PRADESH LEGISLATIVE ASSEMBLY

### STANDING COMMITTEE ON WATER RESOURCES

Report No. 47 / 2025

#### CONFIDENTIAL - FOR COMMITTEE MEMBERS AND AUTHORIZED PERSONNEL ONLY

Subject: Status of Major and Medium Irrigation Projects in Andhra Pradesh

### 1. INTRODUCTION

This committee was constituted under Rule 277 of the Rules of Procedure of the Andhra Pradesh Legislative Assembly to examine the status of ongoing irrigation projects and recommend measures for expediting completion.

### 2. PROJECTS UNDER REVIEW

#### 2.1 Polavaram Irrigation Project:

- Estimated Cost: Rs. 55,548.87 Crore (Revised)
- Expenditure to date: Rs. 38,200 Crore
- Physical Progress: 72.3%
- Issues: Land acquisition disputes in 7 mandals, rehabilitation of 105 villages

#### 2.2 Vamsadhara Project Phase-II:

- Estimated Cost: Rs. 3,850 Crore
- Expenditure to date: Rs. 1,200 Crore
- Status: Environmental clearance pending from MoEFCC

#### 2.3 Uttarandhra Sujala Sravanthi:

- Estimated Cost: Rs. 15,000 Crore
- Preliminary DPR stage

### 3. COMMITTEE OBSERVATIONS

The committee notes with concern that cost overruns have exceeded 40% in three major projects. The displacement of tribal communities remains inadequately addressed. Budget utilization stands at 68% against sanctioned amounts.

### 4. RECOMMENDATIONS

- 4.1 Immediate release of Rs. 8,000 Crore pending installment for Polavaram
- 4.2 Fast-track environmental clearances through State-level SEIAA
- 4.3 Establish dedicated monitoring cell with monthly progress reviews

#### 4.4 Complete R&R packages before further land acquisition